SCOPING ESTIMATE OF WORKING DAYS

#REF! MP #REF! to #REF! PIN #REF! WIN #REF! Date 3/5/2021

TASK Units | QUANTITY | QUANTITY PER DAY DAYS DELAY FROM START |NOTES
Mobilization L.S. 1 1 1.0 0

Construction Signs EACH 32 15 3.0 0

Temporary Concrete Barrier L.F. 3,700 2,000 2.0 3

Temporary Striping L.F. 11,000 100,000 1.0 5

Bridge Work items for right side of bridge DAY 225 1 225.0 6

Reset Temporary Concrete Barrier L.F. 3,700 2,000 2.0 231

Temporary Striping L.F. 11,000 200,000 1.0 233

Bridge Work items for left side of bridge DAY 225 1 225.0 234

Remove Temporary Concrete Barrier L.F. 3,700 2,000 2.0 459

Barrier Delineators EACH 1,250 150 9.0 461

Paint Line L.F. 22,000 100,000 1.0 470

Roadside Cleanup L.S. 1 1 1.0 471




